

Plan and/or Contract Revision - F-RRS-1-006(005)066

Page 3

January 18, 1991

The following plan sheets are being revised at the contractor's request. These revisions shall be at the contractor's own expense:

Sheet 139: Moved conduit and conductor from the east side of the bridge to the west side of the bridge.

Sheet 140: The following revisions:

Cable Trench - Type 1 - decrease 53 LF - estimated cost
 $53 \times \$0.82 = \43.46 .

Underground Conductor No. 6 Type RHW - increase 218 LF -
estimated cost $218 \times \$0.33 = \71.94 .

Underground Conductor No. 6 Type THW - increase 109 LF -
109 LF - estimated cost $109 \times \$0.31 = \33.79 .

2 Inch Diameter Rigid Conduit - Bridge Mounted - increase
161 LF - estimated cost $161 \times \$6.27 = \$1,009.47$.

* To be negotiated with the contractor.