

PLAN and/or CONTRACT REVISION

FILE CODE	2		
1-By	2-By	3-By	4-By
ORIGIN	DATE		
ITEM	Plan Revision		

PROJECT NO.: F-RRS-1-006(005)066

COUNTY: Morton


CONTRACTOR: Northern Improvement

DATE: January 18, 1991

Description of Revision: This revision provides for the following:

1. The necessary controller equipment to provide for future communications as requested by Al Covlin.
2. Moved meter trim from wood pole to pad mounted feed point cabinet.
3. Moving the feed point at 10th Avenue Southwest and 3rd Street Southwest from the southwest corner at the intersection to the northeast corner of the intersection as requested by the project engineer.
4. Moving the Heart River Bridge mounted conduit from the east side of the bridge to the west side of the bridge as requested by Adrian Fesser and the contractor. The additional conduit and conductor required for this item shall be at the contractor's expense.

SEE ATTACHED SHEET



Estimated Cost: Increase \$ 1,154.05
 Decrease

Proposed Method of Payment:

Unit Bid Prices Force Account Negotiated Price
 Lump Sum Other _____

From: Kenneth B. Smith, Asst. Design Eng. Date: 1-22-91

FHWA Approval: _____

Signature: Lee K. Foster Date: 2-4-91